

MONTHLY STATUS REPORT

Date: February 4, 2013

GENERAL INFORMATION	
Reporting Month and Year: January 2013	Assigned TCEQ Coordinator: Andre' Price
Facility Name: PSC – Plano Campus	
Facility Address: 2300 West Plano Parkway	
Facility City and State: Plano, Texas	County: Collin
Voluntary Cleanup Program (VCP) No.: 2480	SWR No.: 32109
Customer Reference No.: CN604033076	Regulated Entity No.: RN100663400
SUMMARY OF MONTHLY ACTIVITIES	
<p>Field activities for the additional assessment were initiated on January 28, 2013 to:</p> <ul style="list-style-type: none">• Collect soil background samples for calculating site-specific arsenic and selenium background concentrations. These background soil samples are being collected from the vegetated northwest corner of the property where it is believed that historical industrial and waste storage activities have not taken place. This area is presently open, vacant land.• Define the vertical and horizontal extents of volatile COCs in the soil in the areas of Building M and the former Building S locations.• Define the vertical and horizontal extents of volatile COCs, arsenic and selenium in groundwater of the two identified groundwater bearing units, and if present, GWBU 3. <p>Additional pump tests will be conducted shortly after the conclusion of groundwater sampling to more fully characterize the two affected GWBUs and any deeper GWBUs encountered during the additional assessment activities.</p>	
STATUS OF SUBMITTALS AND OUTSTANDING ISSUES	
As agreed to at our December 13, 2012 meeting, the APAR due date is extended to July 11, 2013.	
SUMMARY OF UPCOMING/PLANNED ACTIVITIES	
We are projecting that the additional soil sampling, installation of additional monitoring wells and groundwater sampling will be completed by March 15, 2013.	

